
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/07/2014

Contract Location: Time Allowed:

SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING NORTH OF 

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/19/2013

08/02/2013

08/22/2013

08/30/2013

11/11/2013

00/00/0000

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 30.05

183 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,014,796.67

$1,849,236.20

$1,846,172.46

8.37%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231625-      $2,014,796.67 $1,849,236.20 $1,846,172.46 8.37% $48,856.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/07/2014

Project Number: 231625-      SR 81 - WIDENING FOR ADDITION LANES

 

STP00-0163-01(015)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $134,899.37 $95,814.39 $39,084.98

Non-Participating $33,724.84 $23,953.60 $9,771.24

Total Earnings $168,624.21 $119,767.99 $48,856.22

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $168,624.21 $119,767.99 $48,856.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $168,624.21 $119,767.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $48,856.22

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/07/2014

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .289

 83970.000 .021

STP00-0163-01(015)

 

.310 $1,763.37 $26,030.70

Category Amount: $1,763.37 $26,030.70

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .130

 653800.000 .060

STP00-0163-01(015)

 

.190 $39,228.00 $124,222.00

0090 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  513.000 .000

 34.400 56.200

 

 

56.200 $1,933.28 $1,933.28

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  84.000 .000

 77.700 24.100

 

 

24.100 $1,872.57 $1,872.57

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 .000

 495.000 1.000

 

 

1.000 $495.00 $495.00

0125 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 .000

 1275.000 1.000

 

 

1.000 $1,275.00 $1,275.00

0155 610-6512     REM HEADWALL - EA  1.000 .000

 395.000 1.000

STA. 153+75.00 RT

 

1.000 $395.00 $395.00

0170 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  450.000 738.050

 2.000 .000

 

 

738.050 $.00 $1,476.10



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/07/2014

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0175 668-5000     JUNCTION BOX EA  3.000 .000

 1813.000 .500

 

 

.500 $906.50 $906.50

Category Amount: $46,105.35 $132,575.45

Category Number: 0020 TEMPORARY EROSION CONTROL

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,275.000 .000

 0.250 130.000

 

 

130.000 $32.50 $32.50

0230 167-1500     WATER QUALITY INSPECTIONS MO  19.000 2.000

 475.000 1.000

 

 

3.000 $475.00 $1,425.00

0390 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  5.000 .000

 320.000 1.500

 

 

1.500 $480.00 $480.00

Category Amount: $987.50 $1,937.50

Project Total Amount: $48,856.22 $168,624.21


